

**MINUTES OF TENDER/PURCHASE COMMITTEE MEETING OF SFURTI COIR CLUSTERS
FOR THE EVALUATION OF TECHNICAL BIDS
HELD AT COIR BOARD REGIONAL OFFICE, POLLACHI ON 31.08.16**

III. POLLACHI COIR CLUSTER:

DATE OF PURCHASE COMMITTEE: 31.08.16, 1.00 PM

Participants:

- Mr.G.Poopalan, Regional Officer, Coir Board [NAFO]
- Mr.T.Sekar, Project Manager, ITCOT [Technical Agency]
- Mr. A.Sivasalapathy, Pollachi Coir Cluster [Implementing Agency]
- Mr.Nagarajan, Managing Director, Pollachi Coir Cluster [SPV]
- Mr.S.D.Prabakaran, Cluster Development Executive, Pollachi Coir Cluster

I. Automatic Power Loom (2 mtr Width) Mfg Machine:

Technical Agency informed that the Tender for this activity was floated on 29.06.16 and due to limited eligible bids, Addendum-1 for date extension was issued on 01.08.16 and Addendum-2 for date extension upto 26.08.16 was issued on 18.08.16. Finally 3 bids has been received.

The Technical Agency placed the Tender evaluation report to the committee and informed that the following bidder's tenders have been evaluated.

- M/s.Monarck Engineers
- M/s.S.V. Industries
- M/s.Godwell Engineering

The Committee evaluates each parameters in the tender conditions with respect to the bids offered and the status of bids after evaluation is given below:

Name of the bidder	Status after Evaluation	Remarks
M/s. Monarck Engineers	Qualified	-
M/s.Godwell Engineering	Qualified	-
M/s.S.V. Industries	Not Qualified	The bidder has not demonstrated / shown the running of the Fully Automatic Powerloom machinery supplied by him. As the bidder's company is new for the SPV members and as the machinery is of special type, the SPV wanted to ascertain the ability of the manufacturer and the performance of the machine, but the bidder could not meet the requirement.

The Committee discussed about the experience, competency and services of the qualified bidder and expressed satisfaction. The Committee has taken note of the timeline stipulated for completion of the project by the Nodal Agency and Ministry of MSME during the review of the Secretary, MSME at NIMSME, Hyderabad on 18.06.16. After detailed discussion on the experience, competency and services of the qualified bidder, the Committee has unanimously decided to proceed with Price bid opening of the qualified bid, in order to complete the project in time.

II. Coir PVC Tufted Mat Mfg Machine:

Technical Agency informed that the Tender for this activity was floated on 29.06.16 and due to limited eligible bids, Addendum-1 for date extension was issued on 01.08.16 and Addendum-2 for date extension upto 26.08.16 was issued on 18.08.16. Finally 2 bids has been received.


The Technical Agency placed the Tender evaluation report to the committee and informed that the following bidder's tenders have been evaluated.


- M/s.Monarck Engineers
- M/s.Wheels Free


The Committee evaluates each parameters in the tender conditions with respect to the bids offered and the status of bids after evaluation is given below:


Name of the bidder	Status after Evaluation	Remarks
M/s. Monarck Engineers	Qualified	-
M/s.Wheels Free	Qualified	-


The Committee discussed about the experience, competency and services of the qualified bidder and expressed satisfaction. The Committee has taken note of the timeline stipulated for completion of the project by the Nodal Agency and Ministry of MSME during the review of the Secretary, MSME at NIMSME, Hyderabad on 18.06.16. After detailed discussion on the experience, competency and services of the qualified bidder, the Committee has unanimously decided to proceed with Price bid opening of the qualified bid, in order to complete the project in time.


 NAFO


 TA


 IA


 SPV


 CDE